
  

TEXAS HULL & ASSOCIATES, INC.  1 ENC012.200.0009 
AUSTIN, TEXAS  OCTOBER 2016 (REVISED DECEMBER 2016) 

Project Schedule 
A27 CDP Liquids Line Release Site 
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Hunter Ridge Energy Services, LLC 

 

  Activity Date Range * 

1. Ongoing Operation of Existing Water Collection / Treatment and 
Condensate Recovery System 

Ongoing   -  Jan, 2017 

2.  Phase 3 Assessment 

a. Install and Develop Monitoring Wells   

b. Conduct Initial Phase 3 Comprehensive Groundwater Sampling 

c. Complete Slug Testing of Monitoring Wells  

d. Conduct Second Phase 3 Comprehensive Groundwater Sampling 

e. Prepare and Submit Phase 3 Assessment Report 

 

Ongoing  

Oct 25, 2016  

Nov 1, 2016  

Nov 21, 2016  

Dec 14, 2016 

 

-   Oct 25, 2016 

-   Oct 28, 2016 

-   Nov 4, 2016 

-   Nov 25, 2016 

3. Additional Groundwater Monitoring 

a. Conduct Winter Quarterly Event   

b. Conduct Spring Quarterly Event   

 

Mar, 2017   

Jun, 2017 

 

 

4. Interim Oil Recovery from Wells 

a. Prepare Oil Recovery Pilot Study Work Plan  

b. Conduct Oil Recovery Pilot Study on Selected Existing Wells 

c. Prepare Oil Recovery Plan    

d. Conduct Periodic or Dedicated Interim Oil Recovery Using 

Selected Existing Wells 

 

Oct 24, 2016  

Nov 1, 2016  

Nov 7, 2016 

Apr, 2017  

 

-   Oct 28, 2016 

-   Nov 3, 2016 

-   Nov 11, 2016 

-   TBD 

5. Alternative Water Collection/Disposal and Condensate Recovery 

System 

a. Finalize Landowner Agreement   

b. Submit Grading Permits to Garfield and Rio Blanco Counties 

c. Receive Approval of Grading Permits  

d. Conduct Remedial System Construction  

e. Implement Remedial System Operation  

 

 

Nov 4, 2016  

Nov 7, 2016  

Nov 23, 2016  

Nov 24, 2016  

Jan, 2017 

 

 

 

 

 

-   Jan, 2017 

-   TBD 

6. Drainage Sediment and Pond Assessment and Remediation 
a. Prepare Work Plan     
b. Implement Sediment and Pond Assessment and Remediation 

 

Jan, 2017  

Apr, 2017  

 

-   Feb, 2017 

-   May, 2017 

7. Prepare and Submit Groundwater Remedial Plan      Apr. 2017  

8.   Additional Groundwater Remediation      May 2017  

* Field activities scheduled for spring months in 2017 are considered weather dependent 


