



Crestone Peak CDP Pre-Hearing Application Process and Timeline (updated January 29, 2018)

September 29, 2017: Crestone Peak submits draft information package containing all “Conceptual” and “Preliminary” Comprehensive Drilling Plan (CDP) Elements (the “Preliminary CDP”) requested by COGCC Staff in the March 14, 2017 “CDP Plan Elements” document.

October 2 - 13, 2017: COGCC reviews draft information package for completeness.

October 13, 2017: Crestone Peak’s “Completed” First Draft Preliminary CDP is posted to COGCC website.

October 16 - November 3, 2017: First formal stakeholder outreach and engagement period. Crestone will be obligated to conduct two public meetings in Boulder County, preferably within the proposed CDP lands. Crestone also commits to meet and confer with Boulder County, the Town of Erie, CDPHE, CPW during this period, unless those agencies decline to participate in writing. Crestone will also schedule meetings at a mutually convenient time with any other state regulatory agency with regulatory responsibility related to the CDP that requests a meeting.

November 17, 2017: Crestone Peak submits Second Draft Preliminary CDP, which will incorporate and highlight any plan modifications arising from information obtained during stakeholder outreach process.

November 20 - 22, 2017: COGCC reviews Second Draft Preliminary CDP.

November 27, 2017: Completed Second Draft Preliminary CDP is posted to COGCC website.

November 27 - December 8, 2017: Written public comment accepted on Second Draft Preliminary CDP.

December 20, 2017: Crestone Peak submits Third Draft Preliminary CDP, which will incorporate and highlight any plan modifications arising from information obtained during stakeholder outreach process.

December 20, 2017 - December 26, 2017: COGCC reviews Third Draft Preliminary CDP.

December 29, 2017: Completed Third Draft Preliminary CDP is posted to COGCC website.

December 29, 2017 - January 19, 2018: Written public comment accepted on Third Draft Preliminary CDP. Crestone is obligated to conduct a minimum of one (1) public outreach meeting (may be telephonic, but must allow for public questions regarding any changes made to the proposed CDP).





January 24, 2018: COGCC announces timeline extension to allow time for continued negotiations and evaluation of potential locations.

March 22: Crestone Peak submits Fourth Draft Preliminary CDP, which will incorporate and highlight any plan modifications arising from information obtained during stakeholder outreach process.

March 22, 2018 - March 29, 2018: COGCC reviews Fourth Draft Preliminary CDP.

March 30, 2018: Completed Fourth Draft Preliminary CDP is posted to COGCC website.

March 30, 2018 - April 15, 2018: Written public comment accepted on Fourth Draft Preliminary CDP. Crestone is obligated to conduct a minimum of one (1) public outreach meeting (may be telephonic, but must allow for public questions regarding any changes made to the proposed CDP).

April 28, 2018: Crestone Peak submits information package containing all Conceptual, Preliminary, and Final CDP Plan Elements (the "Final CDP").

April 30, 2018: The Final CDP posted to COGCC website.

April 30, 2018 - May 13, 2018: Written public comment accepted on Final CDP. COGCC director evaluates Final CDP and stakeholder input to determine whether the Final CDP should be presented to Commission for consideration.

May 31, 2018: If Final CDP is satisfactory to COGCC Staff, COGCC Director will file a hearing application with Commission requesting Commission acceptance of the Final CDP.

July 30, 2018: If Director files an application the CDP will be docketed for the regularly scheduled Commission Hearing.

